
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:12 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 635 Date: 07-Oct-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 855

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. FWS field work is complete with the exception of minor punchlist items.
Inspection of the labeling of the piping along the IB barrier of the EB bridge. Misc MEP paperwork and
write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

RFI 3699 for the fabrication of the additional PS-3 slider plate and clamp pipe support, to replace the ones
missing between PP 118 and 120 along the bike path, was unofficially approved. ABF had already
fabricated the support based on discussions about the draft shop drawing, and was given direction to
proceed with the blasting and priming of the support in preparation of painting.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Bill O'Sullivan was informed that the Department needed an electronic copy of the Dehumidification
System maintenance manual (final Submittal 2916) as well as three hard copies of the manual, one for the
SCADA operators, and two for the CT Maintenance file.

128 0-000-000.128

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Diary: Dispute

Painting Pipe

I inspected the labeling of the mechanical piping along the IB barriers of the EB and WB bridges.
Everything looked good and I sent an email to Scott Yeager, ABF, that it is bought off. I did note,

001 0-BAR-EFA.384
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however, that the labeling of the piping at the base of W2E and W2W have not been done. Scott was
informed that those need be labeled as well.
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